


Yerevan – 14 October 2022

- *Curriculum Development*
- *Progress report*
 - ✓ Technical report
 - Deliverables
 - WP1. Social needs
 - WP2. Development of Research Networks
 - WP3. Development of Research Capacities
 - WP4. Quality Control
 - WP5. Project Management
 - WP6. Dissemination and Exploitation
 - ✓ Financial report
 - Equipment
 - Staff
 - Travel
 - Subcontracting
- *Next trainings*

▪ WP1. Social needs

1.1	Survey for identification of R&D needs	
1.2	2 Workshops on research and innovation	

▪ WP2. Development of Research Networks

2.1	Creation of National Research Nodes (NRN-GIT)	
2.2	Creation of advisory boards for NRN-GIT	
2.3	Definition and fostering industrial PhD thesis in GIT	
2.4	Intl. Workshop Sharing experiences in R&I	

■ WP3. Development of Research Capacities

3.1	Analysis of needs and equipment acquisition	●	
3.2	Create/update research and innovation labs in GIT	●	
3.3/1	Delivering GIT training courses: (1) Land	●	→ Ljubljana+Yerevan (ANAU)
3.3/2	Delivering GIT training courses: (2) Nat. resources	●	→ Osh(ANAU)
3.3/3	Delivering GIT training courses: (3) Cultural heritage	●	→ Valencia (UPV)
3.3/4	Delivering GIT training courses: (4) Natural hazards	●	→ Brussels (VUB)
3.3/5	Delivering GIT training courses: (5) Cities	●	→ Yerevan (NUACA)
3.4/1	Transversal training in HE: (1) Curricula develop.	●	→ Ljubljana (UL)
3.3/6	Delivering GIT training courses: (6) Environment		→ Kyrgyzstan (KTSU)
3.4/2	Transversal training in HE: (2) Innovation		→ Stockholm (KTH)
3.5	Curricula development at postgraduate level		
3.6	Development of courses and materials		

■ WP4. Quality Control

4.1	Quality plan (creation)	●
4.1	Quality plan (development)	●
4.2	Monitoring visits	●
4.3	External evaluation	●

■ WP5. Project Management

		●
5.1	Project kick-off meeting	●
5.2	Daily project management	●
5.3	Project management committee meetings	●
5.4	One-on-one meetings by videoconference	●

■ WP6. Dissemination and Exploitation

6.1	Project website and social networks	●
6.2	Promotion of NRN-GIT	●
6.3	Final dissemination conference	●
6.4	Actions to ensure project sustainability	●

- completed
- in progress
- delayed

Revision of tasks/activities

WORKPLAN for project year 1

Activities			Total duration (number of weeks)	M1	M2	M3	M4	M5	M6	M7	M8	M9	M10	M11	M12
Ref.nr/ Sub-ref nr	Title														
1.1	Survey for identification of R&D needs ●	24	4X	4X	4X	4X	4X	4X							
1.2	2 Workshops on research and innovation ●	1					1X	1X							
2.1	Creation of National Research Nodes (NRN-GIT) ●	10		2X	3X	3X	2X								
2.2	Creation of advisory boards for NRN-GIT ●	6				2X	2X	1X	1X						
3.1	Analysis of needs and equipment acquisition ●	8		1X	1X	1X	1X	1X	1X	1X	1X				
3.2	Create/update research and innovation labs in GIT ●	10								2X	2X	2X	2X	2X	
3.3/1	Delivering GIT training courses: (1) Land ●	1				1X									
3.3/2	Delivering GIT training courses: (2) Nat. resources ●	1												1X	
4.1	Quality plan (creation) ●	8		2X	2X	2X	1X	1X							
4.2	Monitoring visits ●	3					1X	1X							1X
5.1	Project kick-off meeting ●	1	1X												
5.2	Daily project management ●	12	1=	1=	1=	1=	1=	1=	1=	1=	1=	1=	1=	1=	1=
5.3	Project management committee meetings ●	1												1X	
5.4	One-on-one meetings by videoconference ●	1				0.3=				0.3=					0.3=
6.1	Project website and social networks ●	10	3X	3X	2X	2X									
6.2	Promotion of NRN-GIT ●	2												1X	1X

- completed
- in progress
- delayed

Revision of tasks/activities

WORKPLAN for project year 2

Activities		Total duration (number of weeks)	M1	M2	M3	M4	M5	M6	M7	M8	M9	M10	M11	M12
Ref.nr/ Sub-ref nr	Title													
2.3	Definition and fostering industrial PhD thesis in GIT ●	8	2X	2X	2X	2X								
3.3/3	Delivering GIT training courses: (3) Cultural heritag ●	1					1=							
3.3/4	Delivering GIT training courses: (4) Natural hazards ●	1						1=						
3.3/5	Delivering GIT training courses: (5) Cities ●	1										1X		
3.4/1	Transversal training in HE: (1) Curricula develop. ●	1	1=											
3.5	Curricula development at postgraduate level ●	22		2X	2X	2X	2X	2X	2X	2X	2X	2X	2X	2X
3.6	Development of courses and materials	10								2X	2X	2X	2X	2X
4.1	Quality plan (development) ●	2					1=					1X		
4.2	Monitoring visits ●	1											1X	
4.3	External evaluation ●	1										1X		
5.2	Daily project management	12	1=	1=	1=	1=	1=	1=	1=	1=	1=	1=	1=	1=
5.3	Project management committee meetings ●	2					1=					1X		
5.4	One-on-one meetings by videoconference ●	1			0.3=					0.3=				0.3=
6.1	Project website and social networks ●	1							1X					
6.2	Promotion of NRN-GIT ●	2											1X	1X
6.4	Actions to ensure project sustainability ●	4			1X				1X		1X			1X

- completed
- in progress
- delayed

Revision of tasks/activities

WORKPLAN for project year 3

Activities		Total duration (number of weeks)	M1	M2	M3	M4	M5	M6	M7	M8	M9	M10	M11	M12
Ref.nr/ Sub-ref nr	Title													
2.4	Intl. Workshop Sharing experiences in R&I	1											1X	
3.3/6	Delivering GIT training courses: (6) Environment	1		1X										
3.4/2	Transversal training in HE: (2) Innovation	1					1=							
3.5	Curricula development at postgraduate level	4	2X	2X										
3.6	Development of courses and materials	18	2X	2X	2X	2X	2X	2X	2X	2X	2X			
4.1	Quality plan (development)	3		1X			1X							1X
4.2	Monitoring visits	1								1X				
5.2	Daily project management	12	1=	1=	1=	1=	1=	1=	1=	1=	1=	1=	1=	1=
5.3	Project management committee meetings	2		1X										1X
5.4	One-on-one meetings by videoconference	1					0.5=					0.5=		
6.1	Project website and social networks	1						1X						
6.2	Promotion of NRN-GIT	2											1X	1X
6.3	Final dissemination conference	1												1X
6.4	Actions to ensure project sustainability	6	1X		1X		1X		1X		1X		1X	

Strengthening links with Business sector^{2.7} and Society at large

➔ Information to provide for the progress report

➤ **NATURE of the results**

- *What has been achieved / delivered?*

➤ **BENEFICIARIES**

- *Which stakeholders were involved and how?*
- *Which sector of the society is directly concerned?*
- *How many end-beneficiaries outside the consortium?*
- *List the Agreements concluded with companies or Agencies*

➤ **INSTITUTIONALISATION**

- *Project results are embedded in and supported by the beneficiary institutions?*

Common aspects 1/2

2.9

➤ **QUALITY ASSURANCE**

Explain *internal* and *external* mechanisms

Clarify how the recruitment of external expert(s) is organised

➤ **EQUIPMENT**

Explain where the purchase stands in *each* institution

(ex: tender launched, contract awarded, invoice received...)



To be eligible, equipment has to be purchased
12 months before the end of the project

No conflict of interest and transparency in purchases/tenders/
subcontracts

Do not split the purchase of equipment to avoid a tender

REQUEST FOR PAYMENT 1/2

- Attach pdf version of the "Statement on the use of the previous pre-financing instalment and Request for payment" (Sheet 1 Excel Table)
- **Signed by Legal Representative**
- 2nd pre-financing payment of **40%** of the **grant** specified in Article I.3.1, *if 70% of the previous pre-financing has been spent*

REQUEST FOR PAYMENT 2/2

Art I.5.2

If 70% of the first pre-financing not spent,
the second payment will be reduced by the
difference between the amount spent and the
ceiling of 70%.

If the statement on the use of the previous pre-financing instalment submitted in accordance with Article I.4.2 shows that less than 70 % of the previous pre-financing instalment paid has been used to cover costs of the action, the amount of the new pre-financing to be paid must be reduced by the difference between the 70 % ceiling and the amount used.