

Project Management Meeting

Ljubljana – 14 June 2022

- Financial statements / Mid-term report
- Equipment and labs (Tasks 3.1 & 3.2)
- Preparing workshops on research and innovation (Task 1.2)
- Technical Training – Land (2nd part)
- Curricula development (Task 3.5)
 - Programmes
 - Syllabus
 - Industrial PhD thesis in new programmes (Task 2.3)
- Development of Quality plan / External evaluation (Tasks 4.1 & 4.3)
- Technical Trainings 3 & 4 (Cultural Heritage / Natural Hazards)

- completed
- in progress
- delayed

Revision of tasks/activities

WORKPLAN for project year 2

Activities		Total duration (number of weeks)	M1	M2	M3	M4	M5	M6	M7	M8	M9	M10	M11	M12
Ref.nr/ Sub-ref nr	Title													
2.3	Definition and fostering industrial PhD thesis in GIT ●	8	2X	2X	2X	2X								
3.3/3	Delivering GIT training courses: (3) Cultural heritag ●	1					1=							
3.3/4	Delivering GIT training courses: (4) Natural hazards ●	1						1=						
3.3/5	Delivering GIT training courses: (5) Cities	1										1X		
3.4/1	Transversal training in HE: (1) Curricula develop. ●	1	1=											
3.5	Curricula development at postgraduate level ●	22		2X	2X	2X	2X	2X	2X	2X	2X	2X	2X	2X
3.6	Development of courses and materials	10								2X	2X	2X	2X	2X
4.1	Quality plan (development) ●	2					1=					1X		
4.2	Monitoring visits	1											1X	
4.3	External evaluation	1										1X		
5.2	Daily project management	12	1=	1=	1=	1=	1=	1=	1=	1=	1=	1=	1=	1=
5.3	Project management committee meetings	2					1=					1X		
5.4	One-on-one meetings by videoconference	1			0.3=					0.3=				0.3=
6.1	Project website and social networks	1						1X						
6.2	Promotion of NRN-GIT	2											1X	1X
6.4	Actions to ensure project sustainability	4			1X			1X			1X			1X

Technical training + Workshop R&I + Opening Labs
Yerevan – XX-XX XXXX 2022

Day 0	Arrival to Yerevan	
Day 1	Opening Lab ANAU + TT - Land	
Day 2	TT - Land	
Day 3	TT – Land + Project management meeting	
Day 4	Workshop Research & Development (Task 1.2)	
Day 5	Opening Labs NUACA & YSU	
Day 6	Departure from Yerevan	

