

Project Management Meeting

Bishkek – 26 March 2022

- Financial status
- Revision of tasks/activities
- Equipment
- Curricula development
- Training and workshop in Ljubljana
- Quality assurance report (1st year)

completed
in progress
delayed

Revision of tasks/activities

WORKPLAN for project year 2

Activities		Total duration (number of weeks)	M1	M2	M3	M4	M5	M6	M7	M8	M9	M10	M11	M12
Ref.nr/ Sub-ref nr	Title													
2.3	Definition and fostering industrial PhD thesis in GIT	8	2X	2X	2X	2X								
3.3/3	Delivering GIT training courses: (3) Cultural heritage	1					1=							
3.3/4	Delivering GIT training courses: (4) Natural hazards	1						1=						
3.3/5	Delivering GIT training courses: (5) Cities	1										1X		
3.4/1	Transversal training in HE: (1) Curricula develop.	1	1=											
3.5	Curricula development at postgraduate level	22		2X	2X	2X	2X	2X	2X	2X	2X	2X	2X	2X
3.6	Development of courses and materials	10								2X	2X	2X	2X	2X
4.1	Quality plan (development)	2					1=					1X		
4.2	Monitoring visits	1											1X	
4.3	External evaluation	1										1X		
5.2	Daily project management	12	1=	1=	1=	1=	1=	1=	1=	1=	1=	1=	1=	1=
5.3	Project management committee meetings	2					1=					1X		
5.4	One-on-one meetings by videoconference	1			0.3=					0.3=				0.3=
6.1	Project website and social networks	1						1X						
6.2	Promotion of NRN-GIT	2											1X	1X
6.4	Actions to ensure project sustainability	4			1X			1X			1X			1X

**(A) Technical training + Curricula development workshop
Ljubljana – 10-19 June 2022**

Thu - June 9	Arrival to Ljubljana	
Fri – June 10	Workshop curricula development	
Sat – June 11	Workshop curricula development + Project management meeting	
Sun – June 12	Field work	
Mon - June 13	Workshop curricula development	
Tue – June 15	Workshop curricula development + Technical training	
Wed – June 16	Technical training	
Thu – June 17	Technical training	
Fri – June 18	Technical training	
Sat – June 19	Technical training	
Sun – June 20	Departure from Ljubljana	

(B) Technical training + Curricula development workshop
Ljubljana – 13-19 June 2022

Sun – June 12	Arrival to Ljubljana	
Mon - June 13	Technical training	
Tue – June 14	Technical training + PMM	
Wed – June 15	Field work/visit	
Thu – June 16	Workshop curricula development	
Fri – June 17	Workshop curricula development	
Sat – June 18	Workshop curricula development	
Sun – June 19	Departure from Ljubljana	

